

STAT

PLANS AND PROGRAMS STAFF WEEKLY REPORT FOR  
PERIOD ENDING 6 APRIL 1983

1. Progress Report on Tasks Assigned by the DCI/DDCI:

No tasks assigned during this reporting period.

2. Items or Events of Major Interest that have Occurred  
During the Preceding Week:

a. LIMS

(1) P&PS and AD/PP/OF are in the process of evaluating Requisition Module requirements, as currently documented. The content of this module is, of course, the key to the entire system in that it provides the entry of all customer requests into the system, assures their validity, and routes them to the action modules. Concerns, questions, and critiques of this module will be forwarded to the SDG for resolution today. This will initiate an on-going dialogue that will ultimately resolve issues, problems, and methodologies.

(2) Revised project milestones (to be used for the next MBO update) have been received from the Project Manager. Most milestones, including DEVCON award, for the first five months of calendar 1983, reflect 2-10 weeks slippage. This is due, in part, to resource shortages. STAT

b. Regulation Revisions

The following regulations were reviewed, commented upon, concurred in, or published during the past week: STAT

Cable Handbook - Non concurrence. We questioned whether it can be stated in an HR or HHB that the IBM Selectric is the only typewriter that can be used for cables. Instead, we recommended that the handbook say "IBM Code 108 font or equivalent". Other comments were minor, but we had many--the two handbooks together contained 260 pages! STAT

Insurance - Concurred

STAT

Chapter V, Custody of Funds - Concurred.  
(Last week we had reported nonconcurrence on the HR and HHB, same subject.)

Systems Analysis Branch/P&PS/OL  
WEEKLY STATUS REPORT  
Week of 28 March to 1 April 1983

I. Major Activities During the Past Week:

A. Support to OL:

FARS (Federal Automated Requisitioning System). A meeting was held on 30 March to discuss general matters relating to the FARS system. Such items as personnel training, personnel changes, and component responsibilities were discussed. In attendance were

[redacted] of Data Control Branch/SD/OL, [redacted] of Interdepartmental Support Branch/SD/OL, [redacted] of Systems Analysis Branch/P&PS/OL, and [redacted] of Plans and Programs Staff/OL. [redacted]

STAT

STAT

AVRS (Agency Vehicles Records System). Files were created to contain the test version of the NIPS procedures. Several jobs were successfully run that tested and validated the new test version of the various NIPS procedures. These NIPS procedures will become the production version effective 8 April 1983.

[redacted]

STAT

AWCS (Automated Weapons Control System). Files were created to contain the test version of the NIPS procedures. Several jobs were successfully run that tested and validated the new test version of the various NIPS procedures. These NIPS procedures will become the production version effective 8 April 1983.

[redacted]

STAT

II. General Items:

None to report.

III. Problems:

None to report.

IV. Upcoming Events

None to report.